COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2002

ESTI MATE SUMVARY 07:04: 31
CONTI D: C13507 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13507-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARCED: 65.0 DAYS TI ME ALLOW 264 WORK DAYS
SH119- Bl ack Hawk PERCENT TI ME: 24.62 ORI G TI ME ALLOW 205 WORK DAYS
PROQIECT NO. STA 119A- 046
SH119- Bl ack Hawk
NAVE OF ROAD: 119A
PROJECT COUNTI ES: G LPIN
CONTRACTOR:
KI EW T VESTERN CO PAY PERI OD ENDI NG 11/ 04/ 2002 DATE TI ME STARTED 07/29/2002
7926 S. Platte Canyon Road DATE LET 05/ 30/ 2002 DATE WORK BEGAN
DATE AWARDED 06/ 14/ 2002 DATE TI ME STOPPED 11/24/2003
DATE CONTRACT EXECUTED 06/ 28/2002 DATE ACCEPTED 11/24/ 2003
LI TTLETON CO 80128-59 303-979- 9330 DATE NOTI CE TO PROCEED 07/ 29/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 7,721, 246. 98 PARTI Cl PATI NG $ 866, 059. 90 $ 298, 858. 65
AWARD PRQIECT AMT: $  6,837,444.05 NON- PARTI Cl PATI NG 139, 133. 45 780. 00
PERCENT COMPLETE: 13.02% TOTAL EARNI NGS 1, 005, 193. 35 299, 638. 65
FUNDS AVAI LABLE: $ 6, 716, 053. 63 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 005, 193. 35 299, 638. 65
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,969. 29 -1,658.70
SECURI TI ES ENCUMBERED 5, 969. 29 1, 658. 70
NET EARNI NGS 1, 005, 193. 35 299, 638. 65
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 005, 193. 35 299, 638. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 299, 638. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13507-BI D ESTI MATE RUN 11/ 04/ 2002
PRQIECT: STA 119A- 046 ESTI MATE NO 0003 07: 04: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 300
LS 0.700 31, 500. 00
45, 000. 00000 1. 000 45, 000. 00
0010 202-00001 REMOVAL COF STRUCTURE 1.000 1. 000
EACH 0. 000 0. 00
1, 650. 00000 1.000 1, 650. 00
0015 202-00015 REMOVAL OF HEADWALL 4.000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0020 202-00033 REMOVAL CF PI PE 1.000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0025 202-00220 REMOVAL OF ASPHALT NAT 6, 931. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0030 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 2,870. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 563. 000 0. 000
SF 0. 000 0. 00
2.00000 0. 000 0. 00
0040 202-00810 *REMOVAL OF GROUND SI GN 5. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 202-00831 *REMOVAL OF TRAFFI C SI GNAL HEAD 9. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0050 202-00840 *REMOVAL OF TRAFFI C SI GNAL PCOLE 4.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0055 202-00848 *REMOVAL OF TRAFFI C SI GNAL CONTRCLLER AND CABI NET 1. 000 0. 000
EACH 0. 000 0. 00

530. 00000 0. 000 0.00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 438. 000 75. 500
LF 0. 000 0.00
3.00000 75. 500 226. 50
0065 202-01300 *REMOVAL OF END ANCHORAGE 2. 000 0. 000
EACH 0. 000 0.00
180. 00000 0. 000 0. 00
0070 202- 04001  PLUG CULVERT 3.000 0. 000
EACH 0. 000 0.00
860. 00000 0. 000 0. 00
0075 202-04002  CLEAN CULVERT 1. 000 0.500
EACH 0. 000 0.00
1, 000. 00000 0.500 500. 00
0080 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 146, 962. 000 8, 000. 000
cY 1, 879. 000 37,298. 15
19. 85000 9, 879. 000 196, 098. 15
0085 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0.00
110. 00000 0. 000 0. 00
0090 203-01510  BACKHOE 7.000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0095 203-01594  COVBI NATI ON LOADER 5. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0100 203-01597  POTHOLI NG 36. 000 16. 000
HOUR 0. 000 0.00
225. 00000 16. 000 3, 600. 00
0105 203-02060 *PRESPLI TTI NG 54,119. 000 0. 000
LF 1, 500. 000 16, 500. 00
11. 00000 1, 500. 000 16, 500. 00
0110 203-02300 ROCK SCALER 39. 000 1. 000
HOUR 4. 000 400. 00
100. 00000 5. 000 500. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13507-BI D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07: 04: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-02310  SCALER FOREMAN 24. 000 0. 000
HOUR 4. 000 500. 00
125. 00000 4. 000 500. 00
0120 206-00000 STRUCTURE EXCAVATI ON 446. 000 0. 000
cy 0. 000 0. 00
7. 00000 0. 000 0. 00
0125 207-00205 TOPSO L 157. 000 0. 000
cy 0. 000 0. 00
60. 00000 0. 000 0. 00
0130 208-00005 EROSI ON LOG 0. 000 0. 000
LF 0. 000 0. 00
6. 65000 0. 000 0. 00
0135 208-00011 EROSI ON BALES (VEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
22. 25000 0. 000 0. 00
0140 208-00020 SILT FENCE 1, 165. 000 1, 165. 000
LF 0. 000 0. 00
3. 00000 1, 165. 000 3, 495. 00
0145 208-00050 STORM DRAIN | NLET PROTECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0150 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0155 208-00110  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
cy 0. 000 0. 00
16. 50000 0. 000 0. 00
0160 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0165 210-00760 *RESET LUM NAI RE 2.000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-00831 *RESET TRAFFI C S| GNAL HEAD 6. 000 2.000
EACH 0. 000 0.00
250. 00000 2.000 500. 00
0175 211-01115 *ROCK REI NFORCEMENT ( NUMBER 10) 13, 664. 000 683. 000
LF 137. 000 4,521.00
33. 00000 820. 000 27, 060. 00
0180 212-00006  *SEEDI NG ( NATI VE) 0. 600 0. 000
ACRE 0. 000 0.00
800. 00000 0. 000 0. 00
0185 212-00047 *SO L PREPARATI ON ( SPECI AL) 0. 500 0. 000
ACRE 0. 000 0.00
5, 500. 00000 0. 000 0.00
0190 213-00003  *MJLCH NG (VEED FREE) 0. 600 0. 000
ACRE 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0195 213-00061  *MJLCH TACKI FI ER 180. 000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0. 00
0200 213-00100 *SO L BI NDER 0. 100 0. 000
ACRE 0. 000 0.00
14, 000. 00000 0. 000 0. 00
0205 213-00700 LANDSCAPE BOULDER 7. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0210 214-00215 *DECI DUOUS TREE (1.5 | NCH CALI PER) 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0215 214-01010 *BRUSH LAYER CUTTI NG 0. 000 0. 000
EACH 0. 000 0.00
4. 00000 0. 000 0. 00
0220 250-00100  ENVI RONVENTAL HEALTH AND SAFETY 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00



CONTI D C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 250-00110 HEALTH AND SAFETY OFFI CER 2.000 0. 000
HOUR 1.500 150. 00
100. 00000 1.500 150. 00
0230 250-00120 MATERI AL SAMPLI NG AND DELI VERY 0. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
0235 250-00210 SOLI D WASTE DI SPOSAL 0. 000 0. 000
Cy 0. 000 0. 00
200. 00000 0. 000 0.00
0240 250-00220 HAZARDOUS WASTE DI SPOSAL 0. 000 0. 000
cY 0. 000 0.00
700. 00000 0. 000 0.00
0245 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 992. 060 0. 000
TON 0. 000 0. 00
30. 00000 0. 000 0.00
0250 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 221.060 0. 000
TON 0. 000 0.00
150. 00000 0. 000 0.00
0255 403-33851 HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 7, 545. 050 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0.00
0260 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1,513. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0.00
0265 420-00110 GEOTEXTI LE (DRAI NAGE) (CLASS A) 134. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0.00
0270 503-00036 *DRI LLED CAI SSON (36 | NCH) 41. 000 0. 000
LF 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0275 506-00206 RI PRAP (6 | NCH) 344.000 0. 000
Cy 0. 000 0. 00

56. 00000 0. 000 0. 00



CONTI D: C13507

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 506-00212 RIPRAP (12 | NCH) 141. 000 0. 000
cY 0. 000 0.00
26. 00000 0. 000 0. 00
0285 601-01000 CONCRETE CLASS B 0. 000 0. 000
cy 0. 000 0.00
500. 00000 0. 000 0. 00
0290 601-10050  *SHOTCRETE CLASS | 3,311.000 289. 000
5% 867. 000 78, 030. 00
90. 00000 1, 156. 000 104, 040. 00
0295 601-40600 *CONCRETE TI NTI NG 5, 555. 000 0. 000
sy 0. 000 0.00
3. 50000 0. 000 0. 00
0300 603-01180 18 | NCH REI NFORCED CONCRETE Pl PE 356. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0305 603-01300 30 | NCH REI NFORCED CONCRETE Pl PE 311.000 0. 000
LF 0. 000 0.00
125. 00000 0. 000 0. 00
0310 603-01420 42 | NCH REI NFORCED CONCRETE Pl PE 103. 000 0. 000
LF 0. 000 0.00
175. 00000 0. 000 0. 00
0315 603-10480 48 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0320 603-50002 2 INCH PLASTI C PI PE 1, 860. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
0325 604-00505 | NLET TYPE D (5 FOOT) 5. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0.00
0330 604-00510 I NLET TYPE D (10 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
4,800. 00000 0. 000 0. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 604-00515 | NLET TYPE D (15 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0340 604-16650 | NLET TYPE 16 (TRIPLE) (SPECI AL) 0. 000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0.00
0345 604-19000 | NLET SPECI AL 0. 000 0. 000
EACH 0. 000 0.00
4,800. 00000 0. 000 0. 00
0350 604-19205 |INLET TYPE R L 10 (5 FOOT) 2. 000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0.00
0355 604-19210 INLET TYPE R L 10 (10 FOOT) 4. 000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0360 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 306. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
0365 607-11580 FENCE ( TEMPORARY) 105. 000 105. 000
LF 0. 000 0.00
2. 25000 105. 000 236. 25
0370 607-55100 *W RE MESH 179, 451. 000 0. 000
SF 0. 000 0.00
2.50000 0. 000 0. 00
0375 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 2, 566. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
0380 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 2, 736. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0385 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 11, 701. 000 0. 000
SF 0. 000 0.00
5. 00000 0. 000 0. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 612-00041  *DELI NEATOR (FLEXIBLE) (TYPE I) 51. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0395 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 41.000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0. 00
0400 613-00200 *2 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0405 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 2,103. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0410 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 992. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00
0415 613-10000 *WRING 1. 000 0. 000
LS 0. 500 4,000. 00
8, 000. 00000 0.500 4, 000. 00
0420 613-40012 LI GHT STANDARD FOUNDATI ON SPECI AL 0. 000 0. 000
EACH 0. 000 0.00
17, 000. 00000 0. 000 0. 00
0425 614-00011  *SI GN PANEL (CLASS I) 49. 000 0. 000
SF 0. 000 0.00
28. 00000 0. 000 0. 00
0430 614-00012  *SIGN PANEL (CLASS I1) 23.000 0. 000
SF 0. 000 0.00
30. 00000 0. 000 0. 00
0435 614-01502  *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST AND SOCKET) 38. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0440 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 23.000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13507-BI D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07: 04: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 614-10130  *ILLUM NATED SI GN 2.000 0. 000
EACH 0. 000 0.00
2, 200. 00000 0. 000 0. 00
0450 614-70117  *PEDESTRI AN SI GNAL FACE (16) 2. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0455 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 7.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0460 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0465 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 7.000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0. 00
0470 614-72890  *SPAN W RE CABLE 118. 000 98. 000
LF 0. 000 0. 00
15. 00000 98. 000 1, 470. 00
0475 614-80000  *FLASHI NG BEACON 1. 000 0. 000
EACH 0. 000 0.00
3, 800. 00000 0. 000 0. 00
0480 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 3. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0480 MATERI AL ALLOMNCE TRAFFI C SI GNAL POLE STEEL (1MA) 0. 000
EACH 0. 000 0.00
7, 749. 10000 0. 000 0. 00
0485 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0490 614-86240  *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 1. 000 0. 000
EACH 0. 000 0.00
30, 000. 00000 0. 000 0. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13507-BI D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07: 04: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 614-87424  *FIBER OPTI C CABLE (SINGLE MODE) (24 STRANDS) 1, 749. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0500 621-00425 DETOUR 0. 937 0. 700
LS 0. 000 0. 00
80, 000. 00000 0. 700 56, 000. 00
0505 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0.110
LS 0. 000 0.00
50, 000. 00000 0.110 5, 500. 00
0510 626-00000  *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 250 100, 000. 00
400, 000. 00000 0.500 200, 000. 00
0515 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0.500
LS 0. 000 0.00
3, 500. 00000 0.500 1, 750. 00
0520 627-00005  *EPOXY PAVEMENT MARKI NG 38. 000 0. 000
GAL 0. 000 0. 00
160. 00000 0. 000 0. 00
0525 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 72.000 0. 000
GAL 0. 000 0.00
70. 00000 0. 000 0. 00
0530 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 35. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0535 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 283. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0540 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 224.000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0545 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 794. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13507-BI D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07: 04: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 630-00000 *FLAGG NG 10, 096. 000 1, 066. 500
HOUR 875. 500 16, 634. 50
19. 00000 1, 942. 000 36, 898. 00
0555 630-00007  *TRAFFI C CONTROL | NSPECTI ON 141. 000 16. 000
DAY 7.000 875. 00
125. 00000 23. 000 2, 875. 00
0560 630-00012  *TRAFFI C CONTROL MANAGEMENT 264. 000 43. 000
DAY 20. 000 6, 600. 00
330. 00000 63. 000 20, 790. 00
0565 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 400 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0570 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 3. 600 1. 500
EACH 0. 000 0.00
250. 00000 1. 500 375. 00
0575 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 57. 600 5. 500
EACH 18. 500 1, 850. 00
100. 00000 24. 000 2, 400. 00
0580 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 3. 600 1. 500
EACH 0. 000 0.00
150. 00000 1. 500 225. 00
0585 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2. 400 1. 000
EACH 0. 000 0. 00
175. 00000 1. 000 175. 00
0590 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 156. 000 65. 000
SF 0. 000 0.00
25. 00000 65. 000 1, 625. 00
0595 630-80355  *PORTABLE MESSAGE SI GN PANEL 3. 600 1. 500
EACH 0. 000 0. 00
25, 000. 00000 1. 500 37, 500. 00
0600 630-80360 *DRUM CHANNELI ZI NG DEVI CE 38. 400 5. 000
EACH 0. 000 0.00
60. 00000 5. 000 300. 00
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PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 630-80380 *TRAFFI C CONE 140. 400 58. 500
EACH 0. 000 0. 00
20. 00000 58. 500 1,170.00
0610 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0615 700-70010 F/ A M NOR CONTRACT REVI SI ONS 185, 938. 460 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0620 700-70011 F/ A PARTNERI NG 5, 000. 000 1.000
F A 0. 000 0.00
1. 00000 1. 000 1. 00
0625 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) -1, 206. 800 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0630 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0.00
0635 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0640 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 14,872. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0645 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0650 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0655 700- 70426 F/ A STABI LI ZATI ON 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 700- 70580 F/ A TEST | NSTRUMENTS TESTI NG FOR ANALYTI CA 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0665 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0670 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1020 900- 00006 ADDED | TEM (DOLLAR)/ THIS ITEMIS CREDIT TO TH' S -150. 000 -150. 000
PRQIECT
DOL 0. 000 0.00
1. 00000 -150. 000 -150.00
1025 900- 00006 ADDED | TEM (DOLLAR)/ | NCREASED QUANTI TY CMO#2 CLEARI NG 9, 000. 000 0. 000
AND GRUBBI NG
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1030 900- 00006 ADDED | TEM (DOLLAR)/ | NCREASED QUANTI TY CMO#2 10, 000. 000 0. 000
CONSTRUCTI ON SURVEY
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1035 900- 00006 ADDED | TEM (DOLLAR)/ | NCREASED QUANTI TY CMO#2 56, 800. 000 0. 000
MOBI LI ZATI ON
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1055 900- 00007 ADDED | TEM (EACH)/ TEMP WORK FOR TRAFFI C SI GNAL 1. 000 0. 000
CABI NET RELOCATE CO# 8 MCR# 6
EACH 0. 000 0.00
1, 835. 00000 0. 000 0. 00
1075 700-70426 F/ A STABI LI ZATI ON REI NFORCED SHOTCRETE F/ A CO# 11 MCR# 1.000 0. 000
9
F A 0. 000 0. 00
3,522. 72000 0. 000 0.00
1110 900- 00006 ADDED | TEM (DOLLAR)/ RETAI NI NG WALL FOOTER REMOVAL 1, 465. 790 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1115 900- 00006 ADDED | TEM ( DOLLAR)/ EXCAVATI ON OF ROCK SLAB ON THE 1, 951. 590 0. 000
CUT FACE
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 13507-BI D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1125 900- 00024  ADDED | TEM (TON)/ ADDI TI ONAL ASPHALT CEMENT 7, 545. 050 0. 000
TON 0. 000 0.00
0. 51000 0. 000 0. 00
1130 604-19015 I NLET SPEC (15 FT) I NLET SPECI AL (15 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
1135 900- 00006  ADDED | TEM (DOLLAR)/ CAMERA EXTENSI ON MOUNT 412.500 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1140 900- 00006  ADDED | TEM (DOLLAR)/ LI GHT FOUNDATI ON SPECI AL 2, 610. 750 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 900- 00006  ADDED | TEM (DOLLAR)/ REMOVAL OF PAVEMENT MARKI NGS 1,002. 770 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1155 900- 00006  ADDED | TEM (DOLLAR)/ FUEL COST ADJUSTNMENT 2, 153. 340 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 900- 00014  ADDED | TEM (LUMP SUM/ RESET TRAFFI C CAVERA 1. 000 0. 000
LS 0. 000 0.00
1, 106. 30000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 7,173,078.40$%  298,858.65$ 785, 059. 90
CAT NO0280 CITY OF BLACK HAWK PEDESTRI AN/ UTI LI TY BRI DGE
0675 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0680 206-00000  STRUCTURE EXCAVATI ON 50. 000 50. 000
cy 0. 000 0. 00
7. 00000 50. 000 350. 00
0685 206-00100  STRUCTURE BACKFILL (CLASS 1) 78. 000 12. 000
cy 0. 000 0. 00
600. 00000 12. 000 7, 200. 00
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PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 CITY OF BLACK HAWK PEDESTRI AN/ UTI LI TY BRI DGE

0690 502-00100 *DRI LLI NG HOLE TO FACI LI TATE PI LE DRI VI NG 78. 000 78. 000
LF 0. 000 0. 00
600. 00000 78. 000 46, 800. 00
0695 502-11253 STEEL PILING (HP 12X53) 101. 000 101. 000
LF 0. 000 0.00
100. 00000 101. 000 10, 100. 00
0700 601-03040 CONCRETE CLASS D (BRI DGE) 16. 500 0. 000
Cy 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0705 601-40301 STRUCTURAL CONCRETE COATI NG 1, 560. 000 0. 000
SF 0. 000 0.00
3. 00000 0. 000 0.00
0710 602-00000 REI NFORCI NG STEEL 2, 540. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0.00
0715 609-21020 CURB AND GUTTER TYPE 2 (SECTION I 1-B) 0. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0.00
0720 613-00300 *3 I NCH ELECTRI CAL CONDUI T 49. 000 49. 000
LF 0. 000 0. 00
17. 00000 49. 000 833. 00
0725 613-04000 *CONDUI T (I NSTALL ONLY) 332. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0730 619-06120 *12 1 NCH DUCTILE | RON PI PE 230. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0.00
0735 619-10100 10 I NCH WELDED STEEL PI PE 83. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0.00
0740 619-10310 32 | NCH VELDED STEEL PI PE 87.000 0. 000
LF 0. 000 0. 00

250. 00000 0. 000 0. 00
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PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 CITY OF BLACK HAWK PEDESTRI AN/ UTI LI TY BRI DGE

0745 619-71516 2 INCH Al R AND VACUUM VALVE 1.000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0750 619-73016 2 | NCH BLOW CFF 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0755 619-78048 6 | NCH FI RE HYDRANT 1.000 0. 000
EACH 0. 000 0. 00
7, 600. 00000 0. 000 0. 00
0760 628-00001 BRI DGE G RDER AND DECK UNI T 1. 000 0. 000
EACH 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
CAT 0280 CURRENT AMT $ 299,947.00 % 0.00% 67, 083. 00

CAT NO0281 CITY OF BLACK HAWK - M LL STREET BRI DGE

0765 202-00200 REMOVAL CF SI DEWALK 151. 000 71.000
SY 0. 000 0. 00
35. 00000 71.000 2,485.00
0770 202-00203 REMOVAL OF CURB AND GUTTER 36. 000 36. 000
LF 0. 000 0. 00
6. 00000 36. 000 216.00
0775 202-00425 REMOVAL CF BRI DGE RAI LI NG 87.000 87. 000
LF 0. 000 0. 00
130. 00000 87.000 11, 310.00
0780 202-00840 *REMOVAL OF TRAFFI C SI GNAL PCLE 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0785 210-00427 RESET PI PE HANDRAI LI NG 87.000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0790 210-00760 *RESET LUM NAI RE 1. 000 1.000
EACH 0. 000 0. 00

285. 00000 1. 000 285. 00
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PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0281 CITY OF BLACK HAWK - M LL STREET BRI DGE
0795 210-00831 *RESET TRAFFI C S| GNAL HEAD 6. 000 6. 000
EACH 0. 000 0.00
250. 00000 6. 000 1, 500. 00
0800 210-00848 *RESET TRAFFI C S| GNAL CONTROLLER AND CABI NET 1. 000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0.00
0805 515-00400 CONCRETE SEALER 287.000 0. 000
5% 0. 000 0.00
6. 00000 0. 000 0. 00
0810 601-06150 CONCRETE ( PATCH NG 799. 000 635. 000
SF 0. 000 0.00
20. 00000 635. 000 12, 700. 00
0815 601-40301  STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
SF 0. 000 0.00
3. 00000 0. 000 0. 00
0820 606-02000 *END ANCHORAGE ( SPECI AL) 4. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0825 606-10705 BRIDGE RAIL TYPE 7 (SPECI AL) 122. 000 122. 000
LF 0. 000 0.00
200. 00000 122. 000 24, 400. 00
0830 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 0. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0835 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 93. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0840 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 431. 000 15. 000
LF 0. 000 0.00
17. 00000 15. 000 255. 00
0845 614-70336 *TRAFFIC S| GNAL FACE (12-12-12) 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
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PCN: 13507-BI D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07: 04: 31

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0281 CITY OF BLACK HAWK - M LL STREET BRI DGE
0850 614-72890 *SPAN W RE CABLE 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0855 614-85362  *TRAFFI C SI GNAL- LI GHT SPAN W RE POLE (12 | NCH) 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0860 614-87424  *FIBER OPTI C CABLE (SINGLE MODE) (24 STRANDS) 203. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
CAT 0281  CURRENT AMT $ 84,719.00 % 0.00$% 57, 651. 00
CAT NO0282 CITY OF BLACK HAWK M LL STREET | NTERSECTI ON
0865 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 79. 000 0. 000
sy 0. 000 0. 00
22. 00000 0. 000 0. 00
0870 202-00200 REMOVAL OF S| DEWALK 91. 000 88. 000
5% 0. 000 0.00
35. 00000 88. 000 3, 080. 00
0875 202-00203 REMOVAL OF CURB AND GUTTER 176. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0880 202-00220 REMOVAL OF ASPHALT MAT 20. 000 0. 000
5% 0. 000 0.00
6. 00000 0. 000 0. 00
0885 202-00700 *REMOVAL OF LI GHT STANDARD 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0890 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 15. 270 8.670
TON 0. 000 0.00
150. 00000 8.670 1, 300. 50
0895 608-00000 *CONCRETE SI DEWALK 71. 000 0. 000
sy 12. 000 780. 00
65. 00000 12. 000 780. 00
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PCN: 13507- Bl D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07:04: 31

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0282 CITY OF BLACK HAWK M LL STREET | NTERSECTI ON
0900 608-00010 *CONCRETE CURB RAMP 45. 000 0. 000
5% 0. 000 0.00
78. 00000 0. 000 0. 00
0905 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 0. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00
0910 613-50200  *LI GHTI NG SYSTEM 0. 000 0. 000
EACH 0. 000 0.00
30, 000. 00000 0. 000 0. 00
1000 606-00465 GDRAIL TY 4 (P-P) 190. 000 190. 000
LF 0. 000 0.00
20. 00000 190. 000 3, 800. 00
1005 203-00010 UNCL EXCAV (Cl P) 105. 000 7.000
cY 0. 000 0.00
19. 85000 7.000 138. 95
1010 604-16650 | NLET TY 16 (T) (SPEC) 1. 000 1. 000
EACH 0. 000 0.00
5, 300. 00000 1. 000 5, 300. 00
1040 900-00014  ADDED | TEM (LUVP SUM)/ TEMPORARY STEEL PLATE, BLACK 1. 000 0. 000
HAVK
LS 0. 000 0.00
812. 35000 0. 000 0. 00
1045 900-00006  ADDED | TEM (DOLLAR)/ REPLACE GLYCOL S| DEWALK SYSTEM 1. 000 0. 000
CO# 6 MCRH 4
DOL 0. 000 0.00
7, 046. 34000 0. 000 0.00
1050 202-00210 REM CONC PAVEMENT REMOVE CONCRETE PAVEMENT CO# 7 MCR# 74. 000 0. 000
5
5% 0. 000 0.00
35. 00000 0. 000 0. 00
1060 900- 00006  ADDED | TEM (DOLLAR)/ RECALCULATE BRI DGE DESI GN BY BI G 1. 000 0. 000
"R' CO# 9 MCR# 7
DOL 0. 000 0.00
5, 709. 50000 0. 000 0.00
1065 506-00206 RIPRAP (6 IN) RI PRAP FOR PEDESTRI AN BRI DGE (6") CMO# 2.000 0. 000
10 MCR# 8
cY 0. 000 0.00
56. 00000 0. 000 0. 00
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PCN: 13507-BI D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0282 CITY OF BLACK HAWK M LL STREET | NTERSECTI ON
1070 506-00212 RIPRAP (12 IN) RIPRAP FOR PEDESTRI AN BRI DGE (12") CO# 7.000 0. 000
10 MCR# 8
cy 0. 000 0. 00
26. 00000 0. 000 0. 00
1080 900-00014  ADDED | TEM (LUVP SUM/ RETROFIT UTILITY BRI DGE 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1085 900- 00004  ADDED | TEM (CUBI C YARD)/ M LL ST. BRI DGE STRUCTURAL 2.080 0. 000
BACKFI LL
cy 0. 000 0. 00
90. 00000 0. 000 0. 00
1090 900- 00007  ADDED | TEM ( EACH)/ DEMOLI SH W NG WALL FROM M LL STREET 1. 000 0. 000
BRI DGE
EACH 0. 000 0. 00
898. 52000 0. 000 0. 00
1095 900- 00006  ADDED | TEM (DOLLAR)/ | NSULATI ON FOR THE WATERLI NE 4,416. 410 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1100 609-21010 CAND GTY 2 |-B CO# 16, MR # 14 60. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
1105 900- 00022  ADDED | TEM ( SQUARE YARD)/ CONCRETE PAVEMENT ( PATCHI NG 69. 000 0. 000
5% 0. 000 0.00
80. 00000 0. 000 0. 00
1120 900- 00014  ADDED | TEM (LUWP SUM/ RESET TRAFFI C CAVERA 1. 000 0. 000
LS 0. 000 0. 00
1, 106. 30000 0. 000 0. 00
1145 900- 00006  ADDED | TEM (DOLLAR)/ TYPE 7 BARRI ER 4,595, 370 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1165 900- 00006  ADDED | TEM (DOLLAR)/ F/ A PONER FOR S| GNALS 1. 000 0. 000
DOL 0. 000 0. 00
1, 912. 84000 0. 000 0. 00
1170 202-00810 REM GROUND SI GN REMOVE S| GN BLACK HAWK 1. 000 0. 000
EACH 0. 000 0.00
55. 00000 0. 000 0. 00



CONTI D: C13507 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 13507-BI D ESTI MATE RUN 11/ 04/ 2002
PRQJECT: STA 119A- 046 ESTI MATE NO 0003 07: 04: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0282 CITY OF BLACK HAWK M LL STREET | NTERSECTI ON
1175 614-00011  SIGN PANEL (CL 1) BLACK HAWK SI GN PANEL #8 AND #9 15. 000 0. 000
SF 0. 000 0.00
28. 00000 0. 000 0. 00

CAT NO0400

0915 620- 00002

0920 620-00012

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

FI ELD OFFI CE (CLASS 2)

FI ELD LABORATORY ( CLASS 2)

CAT 0282 CURRENT AMI  $ 66,302.58 $

1.200 1.000

EACH 0. 000
45, 000. 00000 1. 000
1.200 1. 000

EACH 0. 000
36, 000. 00000 1.000

780.00 $ 14, 399. 45

45, 000. 00

36, 000. 00

CAT 0400 CURRENT AMI  $ 97,200.00 %

0.00% 81, 000. 00

PRQJECT TOTAL CURRENT AMI $ 7,721,246.98 %

299, 638.65% 1,005, 193. 35



